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The Critter Company 
6890 East Sunrise Drive #120-10 
Tucson, Arizona 85715 

Attention: 

Subject: 

Jeny Coon 

Change Order requests 
dated September 20, 1995 
Change Order Number: BIO-LAG 1-1 
Change Order Number: BIO-LAG 1-2 
Payment Schedule 

Prior to responding to your change order request I will review the current contract agreement. 
The Critter Company (TCC) and Canton Drop Forge (CDF) entered into in agreement in June of 
1995, for bioremediation services. Under this contract TCC's responsibilities included the 
following: 

1. Treatability study 
2. Bioengineering services 
3. All site preparation necessary for treatment; including coordination of bio-cell 

construction. 
4. Labor and material for inoculating the material to be treated. 
5. All earthmoving and watering during the duration of the project, including 

weekly or bi-weekly tilling of bio-cell material. 
6. Reports and documentation procedure. 
7. Permitting 
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Mr. Jerry Coon 
October 2, 1995 
Page2 

CDF and Hammontree & Associates, Ltd. (H&A) are responsible for: 

1. Access to the treatment area (CDF) . 
. 2. Continuous water supply to the treatment area (CDF). 
3. Soil sampling and testing including beginning, intermediate, and confirmation 

samples upon completion of the project (H&A) 

We have reviewed and discussed the change order request with CDF. The following sections will 
address each item in your September 9, 1995 letter in order. 

CHANGE ORDER - BIO-LAG 1-1, ITEM 1 

The occurrence of scrap metal and debris at a forge company should have been expected and 
should not come as a surprise. TCC personnel were able to visit the CDF property including 
Lagoon # 1 and the bio-cell site. In fact CDF personnel drew attention to the probable presence of 
such material to TCC. 

TCC is considered the expert in determining the suitability of materials for bioremediation. As 
indicated by TCC, two factors which determine the suitability are the biodegradability of a 

· material and the physical make up of a material. The investigation of these items was TCC's 
responsibility. 

Based on these items, CHANGE ORDER BIO-LAG 1-1, ITEM 1 is rejected. 

CHANGE ORDER- BIO-LAG 1-1, ITEM 2 

In the January 6, 1995, letter from TCC to H&A it is clear that TCC intended to be the party 
responsible for all earthmoving and watering during the project. In the report title "Lagoon #1 
Sludge Disposalffreatment Options", page 4 lists tilling of the bio-cell as part of TCC's 
responsibilities. This statement was included in the report as a result of your January 6, 1995 
letter. The Critter Company received a copy of this report and was aware of each parties 
responsibilities during the project. 

An April 28, 1995 Critter Company's letter also acknowledges TCC as the party responsible for 
tilling of the bio-cell. 

Items 5 and 6 in the April 28, 1995 Critter Company letter indicate TCC's acceptance of 
performance based payments and the need for a mutually agreeable payment schedule. As 
requested by TCC and agreed to by Canton Drop Forge, payments based on performance were 
used in lieu of performance bond which you could not or would not provide. 

w:\rene\letter\coon2 
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Mr. Jerry Coon 
October 2, 1995 
Page3 

Direct payment to an "aeration contractor" is not acceptable. The tilling is included in the bid 
price of$12/c.y. as listed on page 13 of the contract. 

CHANGE ORDER: BIO-LAG 1-2, ITEM 1 

In the January 6, 1995, letter from TCC it is clear that TCC will be responsible for the treatability 
study required for the project. Nowhere in that letter does it indicate that Hammontree & 
Associates or Canton Drop Forge was responsible for detennining treatability. Hammontree & 
Associates is responsible for beginning, intermediate, and confirmation samples. Hammontree did 
retrieve and test materials lining Lagoon # I as part of the preparation of "Lagoon # I Sludge 
Disposal Treatment Options". As indicated on page I of that report the intent of that 
investigation was to detennine whether the material was hazardous and/or biodegradable. This 
goal was met. Nowhere in this report does it indicate that the samples tested were representative 
of the average material. During sample retrieval attempts were made to pass through the bulk of 
the obviously contaminated material and into a "clean" layer to detennine the physical limits of 
contamination and aid in treatment quantity estimation. 

TCC was given samples of both the lining material and the material from the center of the sludge 
layer. TCC did not test these samples for TPH. 

It was TCC's responsibility to verify contamination levels. Page 4 of "Lagoon #! Sludge 
· Disposal/Treatment Options" does indicate that Hammontree & Associates is to sample as 
required by TCC during remediation, however, Page 1 of Contract 95-2A states that initial 
contamination concentrations shall be established by five ( 5) random samples from the bio-cell 
material. 

CHANGE ORDER: BIO-LAG 1-2, ITEM 2 

The time frame shall be as stated in the contract documents. Altering the completion of work 
date is not acceptable to CDF. 

CHANGE ORDER: BIO-LAG 1-2, ITEM 3 

No comment required since Items I and 2 are not acceptable to CDF. 

CHANGE ORDER: BIO-LAG 1-2, ITEM 4 

No comment required. TCC is expected to conform to the contract documents. 
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Mr. Jerry Coon 
October 2, 1995 
Page4 

PAYMENT SCHEDULE 

There is no justification for altering the payment schedule. The payment schedule in Contract 95-
2A is very clear and mutually agreed upon. This type of payment schedule was requested by TCC 
in lieu of a performance bond. The only payments that fall outside of this schedule will be for 
work that is not covered in the contract document. 

Also, I am requesting that five feet of clearance be maintained between the bio-cell material and 
the existing monitoring well. This was agreed to in preliminary bioremediation discussions. 

Sincerely, 

HAMMONTREE & ASSOCIATES, LIMITED 

Gene G. Hill, E.I.T., M.S. 
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Biological Remediation of Hydrocarbons , ... 

6890 E. Sunrise Drive #120-10 Tucson, Arizona 85715 

MEMORANDUM 

To: Gene Hill 

From: 

Date: 

Subject: 

Jerry Coon 

September 20, 1995 

Change Orders 

(520) 299-9808 

l(VJ} 
,3 

I. Here are the requested changes we initially discussed in you office. We are again addressing the soil as 
one issue and the higher contaminant levels as the other. I have outlined two payment options. Jfyou 
have other ones to suggest, please call me. 

2. The money to be received upon execution of the changes reflects greatly increased costs lo prepare for 
the project. I have had to alter my technique considerably from what I had initially planned on. I really 
have to treat what is in the cell as opposed to what we thought was in the cell. If we were to terminate the 
project at this time, I would anticipate preparing a statement for approximately $38,000 for work 
performed to date. Option 2 should be the most attractive as it closely ties our performance with our pay. 
Either is acceptable to me 

3. Regarding the soil aeration, this Saturday we will try a "Bog Harrow" which will be delivered to the 
site from Kentucky. I am unfamiliar with this. as is Stan Evans, but I am told it will aerate to a depth of 
18 inches and be impervious to the scrap metal which came from Lagoon #1. The Brown Bear aerator 
which we used is outstanding but is very expensive. Let's see how the Bog Harrow works and make a 
decision at that time. 

4. We are experiencing difficulty in getting paid for work done to date. I know our attorneys have 
discussed this however a sixty day pay period on top of the lengthy bioremediation process is far excessive 
and needs to be changed. This is not part of their production process, is not classified as Cost of Goods 
Sold, and the money is set aside in escrow. Under normal conditions, this should be released immediately 
when the work is completed. 

5. Again, call if you have some input or need clarification on these issues. 

CC: Scott Klingensmith 
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Biological Remediation of Hydrocarbons 

6890 E. Sunrise Drive #120-10 Tucson, Arizona 85715 (520} 299-9808 

CHANGE ORDER 

PROJECT 

TO ENGINEER: 

Canton Drop Forge 
4575 Southway St., S. W. 
P.O. Box 6902 
Canton, Ohio 44706 

Hammontree & Associates 
5233 Stoneham Rd. 
North Canton, Ohio 44720 

CHANGE ORDER 
NUMBER: BIO-LAG 1-1 

DATE: 09/19/95 

CONTRACT ORIGINALLY FOR: Bioremediation of oil contaminated soil from 
Lagoons #1 and #2. 

The Contract is changed as follows: Pursuant to section 4.2.3 of the contract, 
The Critter Company, Inc. is requiring that this change order be approved. 

1. Upon discovery by Beaver Excavation that debris was located in Lagoon # 1, 
and subsequently moved to the Bio Cell and as evidenced by visual observation 
by The Critter Company and as further evidenced by Mr. Larry Philyaw of 
Midwest Auger-Aerator (copy of letter attached and photographs taken by him 
available}, the following change order is required. 

2. All costs for soil aeration and movement during the bioremediation treatment 
from Lagoon # 1 shall be paid by Canton Drop Forge. Aeration shall be twice 
weekly by a method approved by The Critter Company but shall be paid directly 
by Canton Drop Forge to the contractor/equipment operator. As aeration is 
essential to a bioremediation project of this high contaminant level, aeration 
shall commence as soon as possible upon execution of this change order. 

ACCEPTED BY: 

Canton Drop Forge Hammontree & Associates The Critter Company 

By: 
Date: 

By: 
Date: CDF000978 

By: 
Date: 
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Biological Remediation of Hydrocarbons 

6890 E. Sunrise Drive #120-10 Tucson, Arizona 85715 (520) 299-9808 

CHANGE ORDER 

PROJECT 

TO ENGINEER: 

Canton Drop Forge 
4575 Southway St., S. W. 
P.O. Box 6902 
Canton, Ohio 44706 

Hammontree & Associates 
5233 Stoneham Rd. 
North Canton, Ohio 44720 

CHANGE ORDER 
NUMBER: BIO-LAG 1-2 

DATE: 09/20/95 

CONTRACT ORIGINALLY FOR: Bioremediation of oil contaminated soil from 
Lagoons #1 and #2. 

The Contract is changed as follows: Pursuant to section 4.2.3 of the contract, 
The Critter Company, Inc. is requiring that this change order be approved. 

1. Upon confirmation from Hammontree & Associates, LTD, contamination 
levels of the material from Lagoon # 1 were on average three times the levels 
reported to The Critter Company (TCC) in analytical reports prepared by 
Hammontree & Associates, LTD. (Hammontree) prior to TCC bidding this 
project. Due to the extremely high contamination levels, TCC requires that the 
price to continue treating the 3000 cubic yards in the Bio-Cell be increased to 
$26 per cubic yard. 

2. Due to the high contamination levels in the Bio-Cell, TCC cannot be 
responsible for completing this project in two years. However, TCC will continue 
to treat the soil in the Bio-Cell until target levels are reached. 

3. This change order is only for the 3,000 cubic yards in the Bio-Cell and is 
contingent upon acceptance of Change Order #BIO-LAG 1-1 and #BIO-LAG 1-2. 

4. TCC has and will continue to manufacture microbes and treat the Bio-Cell 
while these change orders are reviewed and approved. 

CDF000979 
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Page 2. 

PAYMENT SCHEDULE 
One of the following payment schedule Options is required due to the increase 
in contamination levels resulting in anticipated increases in clean-up time, 
increases in production and labor costs and increases in research and 
development required to handle the difficulty of the contaminant and the site. 

OPTION 1. 
1. $4,800 (Billed July 26, 1995) to be paid immediately. 
2. $21,000 due upon acceptance of this change order. 
3. Three monthly payments of $7,000 due October 30, 1995, November 30, 
1995 and December 30, 1995. 
4. Balance due of $36,000 when levels of contamination reach target levels as 
specified in Bid Specifications. (Net 20 days) 

OPTION 2. 
1. $4,800 (Billed July 26, 1995) to be paid immediately. 
2. $25,000 due upon acceptance of this change order. 
3. 40% of balance (Lagoon #1 only) due when contamination levels have 
dropped to 25% of original levels. Net 20 days. 
4. 25% of balance (Lagoon #1 only) when contamination levels have dropped to 
50% of original levels. Net 20 days. 
5. 25% of balance (Lagoon #1 only) when contamination levels have dropped to 
75% of original levels. Net 20 days. 
5. Remainder of balance (Lagoon #1 only) due when contamination levels have 
reached target levels. Net 20 days. 

EXPIRATION DATE: September 30, 1995 
As time is of the essence to continue treatment prior to colder temperatures, 
should this change order not be executed by the expiration date, TCC will submit 
a statement for work performed to date pursuant to Ohio Statutes. 

ACCEPTED BY: 

Canton Drop Forge Hammontree & Associates The Critter Company 

By: By: By: 
Date: Date: Date: 

CDF000980 
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September 5, 1995 

Jerry Coon 
Critter Co. 

MIDWEST AUGER-AERATOR 

6890 E. Sunrise Dr. 
#120-10 
Tucson, AZ 

Dear Jerry: 

After visiting the job site at Canton, I would agree that the 
Brown Bear would definitely be the best tool for this project, 
but because of the extremely harsh working environment, I am 
quite concerned about damage to the machine. I am enclosing 
some photos we took of just a few items that can ruin tires, 
bend/break the auger, and take out the auger drive bearings and 
seals. We found numerous rocks and chunks of concrete large 
enough to do such damage. In addition, there are all kinds of 
metal stakes, shards, plate stock, I-beams, etc., plus cable 
that will wrap up on the auger and destroy seals and bearings. 

You can expect extraordinary costs of operation due to these 
hazards, but it is difficult to tell you what to budget, 
because the extent of damage will be in direct relationship to 
how well the material is purged of these items before the Bear 
works there, and how careful the operator is in stopping and 
removing these items the instant they are turned up by the 
auger. Even without the extra damage, you will also have 
accelerated wear to the auger components due to the highly 
abrasive nature of the material. 

We can rent you a Bear for this job for $12,500 per month 
f.o.b. Pontiac, IL, and would also need a $10,000 damage repair 
deposit to be applied toward the cost of any repairs the 
machine would need upon its return to our shop, to bring it 
back to the same condition as when it left, except for normal 
wear and tear. Additionally, the first month's rent and damage 
deposit must be received prior to shipment of the machine from 
our yard, and each subsequent month's rent is due at the start 
of the rental month. The rental period is from when the 
machine leaves our yard until it is returned, and upon the 
return inspection, any repairs needed will be paid for out of 
the $10,000 deposit, with any balance being returned, or any 
additional being billed out. The machine is rented on a net 
net basis, meaning all operating costs and all repairs of any 
nature are the responsibility of the lessee. 

Sales • Rentals • Parts • Service 
18884N 1600E, P.O. Box 445 • Pontiac, Illinois 61764 • {815} 844-6400 

CDF000981 
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Our normal option to purchase the machine is to allow 100% of 
the rentals paid in, to apply to the purchase price of $79,500, 
if the unit is purchased within the first 30 days of the rental 
contract, or 90% if purchased within 90 days. Of course, if 
the purchase option is exercised, the $10,000 damage repair 
deposit would also be applied to the selling price. 

As for giving you some idea of what various costs might be, a 
set of 28.1-26 Ll tires will run about $5000, an auger screw 
rebuild (wear plates, carbide teeth, hard facing, welding, 
etc.),will run $2000-3000, auger bearings about $1000-2000, and 
auger shaft replacement $2000-3000. ·You may or may not have to 
bear these costs, as mentioned above, but I think I would allow 
something, especially enough for a set of tires and screw 
rebuild. 

If you need any further information, please don't hesitate to 
call. 

cl~ 
Larry Philyaw 
MIDWEST AUGER-AERATOR 

CDF000982 
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BROWN BEAR I 

STOCK# 1062 

$79,500 

225 HP Brown Bear I w/1 O' Auger w/carbide cutting teeth. JD 6466A 
Diesel Engine. ROPS Cab w/Heater and Air Conditioning. Four Wheel 
Drive, Four Wheel Steering, with coordinated, crab & front-wheel-only 
steering modes. 28.1-26 L 1 Forestry Tires, 75-80% Tread Remaining. 

Machine completely rebuilt approximately 1500 hours ago, including 
hydraulic pumps & motors, differentials & axles. Recently gone through in 
shop, all systems checked, tested, & serviced or repaired as needed. 

Availabl19 August 15, 1995. 30 day 50/50 warranty. Rent-purchase plan 
available. 

RENTAL RATES: $12,500/MO. 1 MO. MIN. 
10,000/MO. 3 MO. MIN. 
8,500/MO. 6 MO. MIN. 

~00 
• ID• EIT AUC.EIHIHATOA 

1-800-3294 
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CRITTER COMP ANY LETTER 

January 6, 1995 

CDF000984 
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4725 E. Sunrise Drive #412 Tucson, Arizona 85718 (602) 299-9808 

January 6, I 995 

Mr. Gene Hill 
Hammontr(!e & Associates, LTD. 
5233 Stoneham Rd. 
North Canton, Ohio 44720 

RE: Bioremediation proposal to treat approximately 3000 cubic yards. 

Dear Mr. Hill, 

THE CRITTER COMPANY INC. (TCC) is pleased to submit this proposal for the 
bioremediation of contaminated soil at your site in Canton, Ohio. Our proposal is based on 
using naturally occurring microorganisms to breakdown the hydrocarbon contamination into 
harmless fatty acids, water, and carbon dioxide. TCC will augment the contaminated soil with 
microbes specifically selected for their ability to degrade petroleum. TCC will manufacture the 
microbial product in quantities required to treat the subject site. By controlling the 
manufacturing process, we insure that the plate count (microbes per gram) is maximized and 
degradation is accelerated. 

Attached is a scope of work descrihing the proposed treatment process. If this proposal is 
accepted, TCC will bioengineer the system to address specific site conditions in detail. 

This proposal is subject to the following: 

TERMS & CONDITIONS: 

1 . A treatability study that shows our process will effectively degrade the contaminant. 
2. This proposal is based on treating approximately 3000 cubic yards. 
3. TCC will be responsible for the following: 

a. Treatability study. 
h. Bioengineering services. 
c. All site preparation for treatment. 
d. Labor and material for inoculating the soil. 
e. All earthmoving and watering during project. 
f. Reports and documentation procedure. 

COF000985 
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Page 2. Proposal for Services. 

4. Hammontree & Associates is responsible for the following: 
a. Access to treatment area. 
b. Continuous water supply to the treatment area. 
c. Soil testing including beginning, intermediate, and confirmation 

samples upon completion of project. 
d. Permitting (If required). 

PRICE QUOTATION: $69,000 
1. Payment of $1,000 due upon acceptance of proposal. 
2. 50% of balance ($34,000) due at time of first inoculation. 
3. Remainder of balance ($34,000) due when the levels of contamination have reached 

closure levels. 
4. Any substantial increase to the amount of contaminated soil will be billed at $23 per 

cubic yard. 
5. Price quotation includes total cost for The Critter Company regardless of project length 

or number of treatments. 
6. Price quotation good for 90 days (April 6, 1995). 

If you have any questions or need additional information, please do not hesitate to call me at 
(614) 431-8190 or Jerry Coon at (602) 299-9808. If this proposal is acceptable, please sign and 
return one copy. 

Sincerely, 
THE CRITTER COMPANY, INC. Accepted By: ___________ _ 

Signature: 

Scott Klingensm· Title: 
Project Coordinator Date: 

Exhibits: Sr:ope of Work 
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LAGOON #1 SLUDGE 

DISPOSAIJTREATMENT OPTIONS 

Prepared For: 

Canton Drop Forge 
4575 Southway Street, S. W. 

Canton, Ohio 44706 

February 1, 1995 

Prepared by: 

Hammontree & Associates, Limited 
5233 Stoneham Road 

North Canton, Ohio 44720 
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. I. INTRODUCTION 

The following report addresses the settled materials found lining "Lagoon 1" at the 
Canton Drop Forge facility located on Southway Street S.W. in Canton, Ohio. 

Currently the lagoon receives process cooling water and surface run-off from the 
forging facility. Both of these water sources are contaminated with petroleum products 
with the process cooling water being the major contributor of petroleum contamination 
to the lagoon. The management is in the process of investigating methods to remove 
oils and greases from the cooling water stream through industrial pretreatment. The 
tentative plan is to remove the materials lining the lagoon and maintain the site for 
future use as a stormwater and cooling water retention pond. 

Sludge and sediment samples were retrieved from the lining of lagoon #1 to determine 
whether the material is considered hazardous and to investigate biodegradability. The 
materials found were non-hazardous and biodegradable. The materials were non
hazardous but high in Total Petroleum Hydrocarbons (TPH) (1,500 to 105,000 ppm). 
TPH contaminated soils are regulated by both the Environmental Protection Agency 
(EPA) and the Bureau of Underground Storage Tank Regulations (BUSTA). 
Technically the site is not subject to BUSTA regulations but to the often more stringent 
EPA regulations. However due to the industrial nature of the site the EPA may allow 
the BUSTA clean-up level of 105 ppm. 

The most cost efficient means of handling TPH contaminated soils in this situation 
would be land filling and/or ex-situ bio-remediation. The optimum method(s) to use will 
depend on the management's preferences as well as the cost of clean up. 

This report will discuss the materials found and Hammontree & Associates 
recommendations for the treatment of the material excavated from Lagoon #1. 

II. SAMPLING 

Sludge and sediment samples were retrieved from the bottom of lagoon #1 using both 
a "Mucksucker" and standard auger type sampler. Materials were retrieved from 
various locations and depths throughout the lagoon. Due to the similarity of the 
samples and the analytical results, exhaustive sampling was not justified. The only 
contamination above allowable levels was Total Petroleum Hydrocarbons (TPH). See 
Figure 1, Lagoon #1 Site Plan for sample locations. 

Ill. LABORATORY ANALYSIS 

All samples were tested for contaminates as outlined in the Resource Conservation and 
Recovery Act (RCRA). This includes the following: 

1. Full Toxicity Leaching Characteristic Procedure (TCLP) (excluding herbicides & 
pesticides) This covers metals and organics for toxicity 

-l-
HAMMONTREE & ASSOCIATES, LIMITED COF000988 
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2. Reactive Cyanide - reactivity 
3. Reactive Sulfur - reactivity 
4. Flash Point - lgnltabillty 
5. pH - corroslvlty 
6. Paint Filter Liquids Test - landfills require solid wastes 
7. PCB's - due to past detection (Governed under Toxic Substance Control Act) 

(TSCA) 
8. Total Petroleum Hydrocarbons (TPH) - due to oil and grease contamination 

Table 1: Lab Analysis Summary shows the analysis performed and subsequent results 

TABU: I: u.B ANALYSIS SUMMARY 

M Sample# W-1 1 4 5 6 Regulatory 
I Parameter Limil 
s 
C Reactive Cyanide (ppm) <0.5 <0.5 <0 5 <0.5 <0.5 
E Reactive Sulfur (ppm) <25 <25 <25 <25 <25 
L Flash Point ("F) 97 >140 >140 >140 >140 
L· 
A pH 6.63 7.3 I 7.12 7 46 7.67 
N Free Liquid(%) 0 0 0 0 0 ' 

, 
E 
0 TPH (418.1) (ppm) 1510 154] 25.557 81.426 105,290 I""-

u DRO (8015) (ppm) )8 I 35 216 5J 94 
s PCB's (""m) <2 I <2 <2 <2 <" 

Cresols (ppm) 0 10 <0.02 0.13 <0.02 0.07 I 200 

1, 4-Dichlorobenzene <0.02 <0.02 <0.02 <O 02 0.DJ i.5 

2, 4-Dinitrotoluenc <O 02 <0.02 <0.02 004 <0.02 I 0.13 
T Hexachlorobenzene <0.02 <0.02 <0.02 0.05 0.02 I 0.13 
C 

Hexachloro-1, 3-butadiene <0.015 0.50 <.02 0.02 0,08 \05 
L 
p Nitrobenzene <O 02 <0.02 <0.02 <0.02 0 )8 2 

Pentachlorophenol 0 07 007 <0 05 <0.05 0. 10 100 
B 
N Pyridine <0.05 <0.05 <0 05 <0 05 < 05 5 

A 2. 4, 5 Trichlorophenol <0.05 <0 05 <0.05 <0.05 <.05 400 

2, 4, 6 Trichlorophena\ • .1 <0.05 <0 05 <0.05 <0 05 <.05 2 

HexachJoroethane <0.02 <0.02 0.03 <0.02 0.05 3 
I Benzene <0.05 <0 05 <0 05 <0 05 <0.05 0.5 
C 
L Carbon Tetrachloride <0.05 <0.05 <0.05 <0.05 <0.05 0.5 
p Chlorobenzene <0.05 <0.05 <0.05 <0 05 <0 05 100 . 
V Chloroform <0.05 <0 05 <0,05 <0.05 <0.05 6 

0 I, 2-Dichlaroethane <0,05 <0.05 <0 05 <0.05 <0.05 05 

L I. 1-Dichloroethanc <0.05 <0.05 <0,05 <0.05 <0.05 0.7 
A 

2-Butanone (MEI() <.5 <.5 <.5 <S <.5 200 
T 
I Tetrachloroethene <0.05 <0.05 <0.05 <0.05 <0.05 0.7 
L Trichloroethene <0.05 <0.05 <0.05 <0.05 <0.05 0.5 
E <0.05 <0.05 <0.05 <0.05 0.2 s Vinyl Chloride <0 05 

T Silver <0.01 <0.01 <0.01 <0 01 <0 01 5 
C 

Lead <0.1 <0.1 <0.1 <0.1 1.0 5 
L 
p Cadmium <,005 <.005 <.005 <005 <.005 I 

Chromium <0,05 <0.05 <0.05 <0.05 <0.05 5 
M <0.001 0.003 0,008 <0.01 <0.001 5 
E Aersenic 
T Mercury <0.0002 <0.0002 <0.0002 <0.0002 <0,0002 0.2 

A Baruim 1.5 <0.1 <0.1 2) 15 100 
L 

0.0005 0.03 <0 002 <0.002 <0.002 I 
s Selenium 

Full Laboratory Analysis in Appendix B -2-
HAM}.;10NTREE & ASSOCIATES, LTh1ITED 

w:\rcnc'aiflag I .doc 
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VII. RECOMMENDATIONS 

Based on the proposals received Hammontree & Associates recommends using the 
Critter Company to perform the service of bioremediation. Not only do they have lower 
costs, but they will repeat inoculations of nutrients and microbes until the clean-up is 
complete. Sunpro is more expensive and will charge over $7,000.00 per inoculation 
after the fourth inoculation. 

VIII. The Critter Company Proposal (see appendix D) 

Bioremediate all 3,000 c.y. with a single bioremediation contract. One or two 'batches• 
may be required based on the quantity excavated and the size of the biocell used. 

The Critter Company (TCC) Responsibilities 

1. Determine applicability of bioremediation. 
2. Develop microbial and nutrient solutions required. 
3. Design and construction of bio-cell. 
4. Design and construct the required watering system. 
5. Work with Hammontree & Associates in developing sampling plan. 
6. Application of microbial and nutrient solutions to the contaminated soil. 
7. Assess progress and determine modifications necessary. 
8. Add filler to bio-cell as necessary. 
9. Till soil as necessary. 
10. Provide final documentation of results. 

COST ESTIMATE= $23.00/c.y. 

Hammontree & Associates Requirements 

1. Coordinate activities as required. 
2. Sample for Total Petroleum Hydrocarbons (TPH) as required by TCC. 

COST ESTIMATE= $120.00/sample 
CDF Requirements 

1. Determine suitable location for remediation site. 
2. Provide access. 
3. Provide Water. ' ,;· 

4. Have legal group determine if permitting is required. 

-4-
HAMMONTREE & ASSOCIATES, LIMITED 

w:Vene'Gdflag1 .doc 
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THICK GREASE, ALMOST CLAY, COMPOSITE FROM 1.9' INTO MUCK AND 
4. 7' INTO MUCK 
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DARK CLAY TO TAN CLAY 2.0' TO 2.5' BELOW MUCK 
GREASE TO BLACK CLAY 2.0' TO .3.0' BELOW MUCK CDF000991 
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Biological Remediation of Hydrocarbons 

6890 E. Sunrise Drive, #120-10 Tucson, Arizona 85715 (520) 299-9808 

April 28, 1995 

Mr. Keith Houseknect 
Canton Drop Forge 
4575 Southway Street, S.W. 
P.O. Box 6902 
Canton, Ohio 44706 

RE: Revised proposal for treating 9,000 cubic yards of sludge. 

Dear Mr. Houseknect, 

Pursuant to our conversation on Wednesday. April 26, 1995 and my conversation with Mr. Gene 
Hill of Hammontree & Associates on that same day, The Critter Company is proposing to 
biologically remediate sludge material found in lagoons I and 2. The Critter Company proposes 
to split excavating and bioremediation activities into two separate payment schedules for Canton 
Drop Forge. The Critter Company proposes the following: 

PHASE I. (Excavating of material and building biocell) 

1) The Critter Company will recommend an excavator to remove sludge from lagoons I 
and 2. 

2) If necessary, the excavator will provide bonding to Canton Drop Forge. 

3) The excavator will be paid directly by Canton Drop Forge for work completed. 

PHASE II. (Bioremediation and maintenance of biocell) 

1) The Critter Company will oversee construction of the biocell. 

2) The Critter Company will inoculate the biocell and lagoon linings with microorganisms 
specifically grown and cultivated for this site. 

CDF000993 
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Page 2 

3) The Critter Company will be responsible for all treatments and tilling of soil on a 
weekly or by-weekly schedule in the months of April-October. 

4) The Critter Company will continue to treat until a composite sample reaches 380 ppm 
or less of total petroleum hydrocarbons. 

5) The Critter Company will be paid by Canton Drop Forge based on performance of 
reducing contamination levels. 

6) The Critter Company and Canton Drop Forge will mutually agree on a payment 
schedule based on reduction of contamination levels. 

Environmental Resources, Inc. and our parent company, The Critter Company, Inc. appreciate 
this opportunity to bid. Environmental Resources is currently licensed to do business in the State 
of Ohio. If chosen as the bioremediation contractor on this project, The Critter Company will 
register with the State of Ohio. The Critter Company carries 2 million dollars of liability 
insurance. All of our treatment specialists are OSHA 40-Hour Health and Safety trained. If you 
have any questions or need additional information, please feel free to contact me at ( 614) 431-
8190, or Mr. Jerry Coon in our corporate headquarters at (800) 483-4284. 

Sincerely, 
THE CRITTER COMPANY, INC. 

!5,,trp~ 
Scott Klingensmith 
Project Coordinator 

CDF000994 
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Portion of Contract 
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June 1, 1995 
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June 1, 1995 
Page 1 

The following items shall be considered tc be part of the Canton Drop Forge 
Bicremediaticn contract documents. 

EXCAVATION COORDINATION 

All instruction and cccrdination regarding the excavation, transportation and placement 
of scil and sludge shall be the scle responsibility of the Bioremediation contractor. 
Invoices fer excavation services shall be passed directly tc CDF with no mark-up. 
Payment fer excavation services shall be made by CDF directly to the excavation 
contractor. All invoices from the excavator shall be approved by the Critter Company 
prior to payment by CDF. 

PROGRESS MONITORING AND PAYMENT 

Monitoring shall be achieved by sampling the biocell contents and testing for TPH by 
EPA Method 418.1. Target levels cf 380 mg/kg will be used for this project. 

Progress sampling shall occur approximately once a month during summer months and 
once every two months during winter months. Each sampling session will consist of 
five (5) random samples from the biocell material. When the average TPH 
concentration of the five (5) samples is less than the appropriate level, and no single 
sample has a TPH concentration more than 15 percent (15%) above the treatment 
level, the appropriate payment will be made. PHC-DRO analysis will be performed on 
composite samples at the beginning, approximate middle, and end of treatment. 

Payments shall be made based on the treatment level achieved. 

After establishing initial contamination concentration with five (5) random samples, 
payments will be made according to the following: 

HAMMONTREE & ASSOCIATES, LIMITED 

CDF000996 



FIRST 4,500 CY 

Treatment Level 
(% reduction of TPH} 

25% 
50% 
75% 

100%* 

Total 

Payment,% 

18% 
9% 
9% 
9% 

45% 

SECOND 4 500 CY 

Treatment Level 
· (% reduction of TPH} 

25% 
50% 
75% 

100% 

Total 

Payment,% 

18% 
9% 
9% 
9% 

90%** 

June 1, 1995 
Page2 

*Target level of 380 mg/kg.by EPA Method 418.1 is to be achieved, see section titled 
"Acceptance of Target Levels". 

-rhe final 10% payment will be made one month after achieving target levels, provided 
that a confirmatory set of lab results indicate that acceptable target levels have been 
achieved. 

HAMMONTREE & ASSOCIATES, LIMITED 

w:po.,.w 
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ACCEPTANCE OF TARGET LEVELS 

June 1, 1995 
Page3 

Sampling sessions will consist of five (5) random samples from the biocell material. 
When four (4) of the five (5) random samples are below the target level of 380 mg/kg 
sng the fifth random sample is not more then ten percent (10%) over the target level, 
treatment of the material within the biocell shall be considered conditionally complete. 
Three more random samples shall then be taken to verify treatment progress. If two (2) 
of the three (3) additional random samples have TPH levels less than or equal to 380 
mg/kg filll! the third sample is not more than ten percent (10%) over the target level, 
treatment of the material within the biocell shall be considered complete and payment 
for that portion of the project paid. 

REMOVAL OF SLUDGES AND SOIL FROM CDF SITE 

No material from the CDF site shall be removed from CDF property without CDF 
consent. Should material removal be required for any reason, CDF materials shall not 
be mixed with any other materials (bulking, etc.) without CDF consent. The location 
and status of all materials leaving CDF shall be communicated with CDF as requested. 

HAMMONTREE & ASSOC-iATES, LIMITED 
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Item Item 
No 

I.I Removal of materials lining Lagoon I 

1.2 Transportation of materials from 
La~oon I to biocell(s) 

1.3 Construction ofbiocell(s) for Lagoon I 
materials 

1.4 Trea1abili1y study of materials in 
Lagoon I 

1.5 Bulking of materials from Lagoon I 
with on site materials if required• 

1.6 Bulking of materials from Lagoon I 
with off site materials if reauired* 

1.7 Inoculation of materials in Lagoon I 
biocell(s)•• 

1.8 Inoculation of Lagoon I lining after 
sludge removal 

1.9 Site visits 

- - - - - -
Canton Drop Forge 

Ex-Situ Bioremediation - Lagoon #1 

Est'd Unit Separate Unit Prices 
Quantity (fib'Ures) 

Mal'L Lahor 

3,000 c.y. 
N/A $5.50/cy 

3,000 c.y. 
N/A $5.80/cy 

Lump Lump 
N/A $1,920 

Lump Lump 
N/A N/A 

1,000 c.y. 
N/A N/A 

1,000 c.y. N/A N/A 

3,000 c.y. 
$4.00/c.y. $8.00/c.y 

Lump Lump 
$1,000 $2,000 

30 Ea. Included o item 
1 7 

If the contractor does not expect the use of bulking material please indicate by using N/A 

• All items may nol be required. Unit process will still be useful in the event that all items are required. 

•• Inoculation costs shall be based on c.y. of material excavated from the Lagoon #1, not the bulked volume. 

- - '"""" ~ --
April 1995 

Combined Unit Quantity Times 
Prices Unit Total 

(to be written in won.h) 

Mat'I-Labor-Unit-Total Amount 

flViir l,)c:U.A~ J-'W"'C) 

F• m ce.r,1("5 re~ $16,500 <01310. 1'111<05 
F•11E l)oLJ-AA-'.7 AN?J 
/ilCirlfY ci"'T) pf,! $17,400 cv&<- VRi!.05 
0NE:=-TltOl)5'=1,rJO Afl)r:J 
l\l1rJt -ff<,lrlO/llO Ari() 
-Wf.Nr'( .:;t'U.A~5 $ 1,920 

- -
- -

- -
lw&.vt= °"'-U}/Z.S 

• PCP- cvo,c '{JJ,ll.D $36,000 
1 ~.,i,G -rlJ-00>-""'0 
~) $ 3,000 

- -

Sub-Total Lagoon No. 1 $ 74,820.00 

U:\USR\SPECTEXNAGOON\CDFLAG I .DOC 
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The Contractor agrees to complete all of the work specified for this contract within five hundred 
forty-eight (5413) calendar days (one and one half years) after the date of Notice to Proceed. 
The bid prices shall include all labor, materials, equipment, overhead, profit, insurance, etc., to 
cover the finished work. Should contamination still exceed target levels (TPH:S380 ppm), after 
one and one half years, a meeting between CDF representatives and the contractor shall 
occur. Based on this meeting CDF will either. 

1. Require that all contaminated material resulting from this project be excavated and 
moved off site for disposal (no further treatment) at a regulated landfill, at no cost to 
CDF. 

OR 

2. Allow the contractor six (6) additional months to achieve target levels at no cost to CDF. 
If after the six (6) month extension target levels have not been achieved, CDF may 
exercise Option 1. Should the landfilling option be exercised, the contractor must 
receive CDF approval of all proposed disposal activities prior to disposal. After disposal 
CDF shall receive documentation verifying proper disposal. If the Contractor does not 
sub.mil an approved disposal plan within six (6) months of the formal decision to 
exercise Option 1, CDF may seek outside contractors to remove the TPH contaminated 
soil resulting from ex-situ bio-remediation attempts. If in-situ means are used, 3,000 
c.y. from Lagoon #1 and 9,000 c.y. from Lagoon #2 shall be removed. CDF will bill the 
bio-remediation contractor for all disposal activities. 

Bidder understands that Canton Drop Forge (CDF) reserves the right to reject any or all bids 
and waive any informalities in the bidding. The bidder agrees that this bid shall be good any 
may not be withdrawn for a period of 60 calendar days after the scheduled closing time for 
receiving bids. · 

Upon receipt of Notice of Award by CDF, bidder will execute the formal contract attached 
within 10 days and deliver a Surety Bond or Bonds as required. The bid security attached in 
the form of ___________ in the sum of 
______________ ($ _______ __, is to become the property of 
CDF in the event the contract and bond are not executed within the time above set forth, as 
liquidated damages for the delay and additional expense to CDF caused thereby. 

BIDDER acknowledges receipt of the following ADDENDUM: 

Addendum No.------------~ Dated ______ _ 

Addendum No.------------~ Dated ______ _ 

Addendum No.------------~ Dated ______ _ 

Addendum No.------------~ Dated ______ _ 

*See attached Proposal 

U:IUSRISPECTEXI\LAGOON\BIDTOTAL.OOC 
-15-
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EXPERIENCE AND EQUIP!VIENT QUEST1UNNA1t<..t; 

Have you, or your Company, or any organization of which you have been a responsible 
officer, or agent, ever failed to complete any work awarded to you? If so, where and why? 

The work awarded or to be awarded will have the personal supervision of whom? 
Mr. Jerry Coon of The Critter Company, Inc. 

Explain approximately your plan and layout for performing the proposed work. 

The Critter Company, Inc. will oversee the construction of a biocell 

p. 

ety 

that will encompass approximately 3 acres located between lagoons 2 and 3. 

The biocell will be constructed with on-site clean material. A 3' wide 

and 3' high dike will be built around the entire treatment cell. 

Excavated sludge from the two lagoons will be placed into the biocell. 

The sludge will be spread to a thickness of 12" to 20'' depending on 

soil conditions. A heavy inoculation of microorganisms will be sprayed 

on the bottom of the biocell prior to contaminated soil being spread in 

the treatment cell. The contaminated soil will be sprayed and tilled 

on a weekly or by-weekly basis until contamination levels have reached 

closure levels. Lagoon bottoms will also be lined with microorganisms 
after material has been 19 excavated. 

w:\rcnc\spccqucs 
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/ Biological Remediation of Hydroc?~f 

6890 E. Sunrise Drive, #120-10 Tucson, Arizona 85715 (520) 299-9808 

June 2, 1995 

Mr. Gene Hill 
Hammontree & Associates, LTD. 
5233 Stoneham Rd. 
North Canton, Ohio 44720 

RE: Canton Drop Forge Bioremediation Project. 

Dear Gene, 

RECEIVED 

JUN 6 1995 

Clil\lTOI\I DROP FORGI' 

The following is a response to your comments and questions regarding the Canton Drop Forge 
bioremediation project as outlined in your Jetter on May 19, 1995. 

1. TIME FRAME: 

A. To better serve Canton Drop Forge, The Critter Company has already designed and 
manufactured over 200 lbs. of oil eating microbes to start this project. Additional 
microbes will be grown on-site throughout the duration of the project. 

B. Upon signing of the contract, The Critter Company will have Beaver Excavating build 
the Bio-Cell. This will take 2 to 3 days. Work can commence within 5 days of 
signing of the contract. 

C. The Critter Company will then seed the bottom of the Bio-Cell with nutrients and oil 
eating microbes prior to any material from Lagoons 1 or 2 entering the cell. Beaver 
Excavating will then proceed to excavate sludge material from Lagoon 1, transport 
material to the Bio-Cell, and spread it out over the Bio-Cell. It will take approximately 
2 weeks to build the Bio-Cell and completely empty Lagoon 1. 

D. If additional space exists in the Bio-Cell, The Critter Company, with permission from 
Canton Drop Forge, will have Beaver Excavating transport the material from Lagoon 
2 into the Bio-Cell until it has reached full capacity. The Critter Company and Beaver 
Excavating estimate that no more than 4,500 cubic yards will fit into the Bio-Cell. 
Contaminated soils will be spread throughout the Bio-Cell at a depth of 18-22 inches. 
A 3 foot dike will be constructed around the entire cell to prevent run-off. 

CDF001002 



Page 2 JUN 6 1995 

Cill\lTON DROP FORGF 

2. WORK PLAN & SCHEDULE: 

A. Pumping - The Critter Company asks that Canton Drop Forge remove as much 
of the water from Lagoons 1 and 2 out as possible prior to Beaver Excavating removing 
sludge material. 

B. Rain - Unless several inches of rain falls within a 24~48 hour period, we do not 
foresee weather adversely affecting removal of sludge. 

C. Layout of Bio-Cell - The layout and location of the Bio-Cell will be dependent upon 
how much land can be allocated by Canton Drop Forge for this project. The Critter 
Company will ask Keith Houseknect or an other representative from Canton Drop 
Forge be on-site during the building of the Bio-Cell in order to mark boundaries for 
the excavation crew. Currently, several large pieces of CDF equipment occupy the 
space where the Bio-Cell will be constructed. Therefore, The Critter Company cannot 
outline the exact boundaries of the cell at this time. However, it is our understanding 
from Keith Houseknect that the cell can be constructed around each piece of equipment. 

D. Time Frame: 

-2 Weeks to build Bio-Cell and empty Lagoon 1 and part of Lagoon 2. 
-Bioremediation treatments will be made approximately once a week. 
-Tilling or turning over soil will be done approximately once a week. 
-Sampling will be conducted once a month by Hammontree & Associates. 
-Treatment process for the first 4,500 cubic yards should take between 3-6 months 
of warm weather. 

-The second 4,500 cubic yards will follow the same schedule. 

3. PERMITI'ING: Permitting will not be necessary for the bioremediation portion of this 
project. 

4. BULKING: While The Critter Company does not anticipate to bulk any sludge material 
with native soils, we will need to add between 1/2 - 1 1/2 tons of a fertilizer and 
nutrient mixture. 

5. SAMPLING AND ANALYSIS: The Critter Company requests that the EPA 418.1 method 
be run in conjunction with a GC method. We have two concerns about the 418.1 
method. First, this method has a long history of yielding unpredictable and 
unreliable results. The Critter Company can provide documentation of the 
problems surrounding 418 .1. Second, this method is expected to be abolished 
before the end of this project. 

CDF001003 



RECEIVED 

JUN 6 1995 

Page 3 CJUITON DROP FORGi 

If you have any questions or need additional information, please do not hesitate to call me at 
(614) 431-8190 or Jerry Coon at (520) 299-9808. 

Sincerely, 
THE CRITTER COMPANY, INC. 

Scott Klingensmi 
Project Coordinator 

CDF001004 
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July 18, 1995 

Canton Drop Forge 
457~ Southway St. S.W . 

. canton, Oil 44706 

J\ttn: Ke:i.th llousekneght 

Ra: Removal and Bioremediation of the 
Sludge Lining Laqoons #l & #2 

Gentlemen: 

2-(b) 
3 

As you are aware, dewatering of Pond #2 has been a time 
consuming effort by both Canton Drop Forge and Beaver 
Excavating, 

Contractually we are not obligated to dewater the pond but 
have contributed our efforts to help expedite the pond 
cleaning. 

As of today there is still some water 1:md free product (oil 
sludge) t·emaining in the bottom of the pond, We have begun 
to excavate the sides of the pond this morning, 

Please note that due to the present condition of the pond, 
i.e.; water and free product remaining in pond, process 
water continuously draining .Lnto pond, and the pervious sand 
and gravel bottom and sides, that Beaver Excavating will not 
be respons.Lble for release of water or free product into 
subsoil pond bottom or aides. 

If you have any questions, please feel free to call. 

gi 

Thank you, 

~4-
Stanley R. Evans 
Project Manager 

•OCI0 Southway S.W. • P.O. Bo• $0$9 • Conlon, Ohio 44106 
218 418-2151 FAX 21e 41&-2122 

CDF001005 
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EXCAVATION COORDINATION 

trc~fJ 
MAY 2 4 1995 

CANro,1 Dflop ffJfW' 
.. 1c 

All instruction and coordination regarding the excavation, transportation and placement 
of soil and sludge shall be the sole responsibility of the Bioremediation contractor. 
Invoices for excavation services shall be passed directly to CDF with no mark-up. 
Payment for excavation services shall be made by CDF directly to the excavation 
contractor. All invoices from the excavator shall be approved by the Critter Company 
prior to payment by CDF. 

PROGRESS MONITORING AND PAYMENT 

Monitoring shall be achieved by sampling the biocell contents and testing for TPH by 
EPA Method 418.1. Target levels of 380 mg/kg will be used for this project. 

Progress sampling shall occur approximately once a month during summer months and 
once every two months during winter months. Each sampling session will consist of 
five (5) random samples from the biocell material. When the average TPH 
concentration of the five (5) samples is less than the appropriate level, and no single 
sample has a TPH concentration more than 15 percent (15%) above the treatment 
level, the appropriate payment will be made. PHC-DRO analysis will be performed on 
composite samples at the beginning, approximate middle, and end of treatment. 

Payments shall be made based on the treatment level achieved. 

After establishing initial contamination concentration with five (5) random· samples, 
payments will be made according to the following: 

FIRST 4,500 CY 

Treatment Level 
{% reduction of TPH) 

25% 
50% 
75% 

100%* 

Total 

Payment,% 

18% 
9% 
9% 
9% 

45% 

CDF001006 



SECOND 4.500 CY 

Treatment Level 
(% reduction of TPH) 

25% 
50% 
75% 

100% 

Total 

Payment.% 

18% 
9% 
9% 
9% 

"Target level of 380 mg/kg by EPA Method 418.1 is to be achieved, see section titled 
"Acceptance of Target Levels". 

-rhe final 10% .payment will be made one month after achieving target levels, provided 
that a confirmatory setoflab results indicate that acceptabletargetlevels have been 
achieved. 

ACCEPTANCE OF TARGET LEVELS 

Sampling sessions will consist of five (5) random samples from the biocell material. 
When four (4) of the five (5) random samples are below the target level of 380 mglkg 
and the fifth random sample is not more then ten percent (10%) over the target level, 
treatment of the material within the biocell shall be considered conditionally complete. 
Three more random samples shall then be taken to verify treatment progress. If two (2) 
of the three (3) additional random samples have TPH levels less than or equal to 380 
mg/kg and the third sample is not more than ten percent (10%) over the target level, 
treatment of the material within the biocell shall be considered complete and payment 
for that portion of the project paid. 

REMOVAL OF SLUDGES AND SOIL FROM CDF SITE 

No material from the CDF site shall be removed from CDF property without CDF 
consent. Should material removal be required for any reason, CDF materials shall not 
be mixed with any other materials (bulking, etc.) without CDF consent. The location 
and status of all materials leaving CDF shall be communicated with CDF as requested. 

w:mary/progress 
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INVOICE 

h, JAMES HAMMONTREE, P.E.; P.S. 
BRUCE M. BAIR, P.E., P.S. HAMMONTREE & ASSOCIATES, 

~.,..i,a,&,;,,,.P' lf'nJ"boee;,J, • ~- •' ,Ya;,=,?oAJ-

t. ('ti) 
:3 

LIMITED MICHAEL L. DECKER, P,S. 

RICHAAD J. FAUL.HASE!:'~ ·P.E., P.S. 
GREGORY E.MENCEA, A.P.A. 
DANIELJ,.ClAlflisl'EAµ, P.E. 
MARKE. FRANZEN, P.E. 

LAWRENCE D. PHIL.LIPS, P.E., P.S. 
CHARLES F. HAMMONTREE, P.E., P.S. 
RONALD P. OOHY, p.s. 
GARY L TOUSSANT, P.S. 
JOSEE. TOLEDO, P,E., P,S. 

RICHARD A. COOK. P.E., P.S. 
JAMES C, BOLLIBON, P.E., P.S. 
KEITH A. BENNETT, P.E., P.S. 
BARBARA H. BENNETT, P.E., P.S. 

Canton Drop Forge 
P.O. Box 6902 
4575 Southway Street, S.W. 
Canton, Ohio 44706 
Attn: Keith Houseknecht 

TREEMORE BUILDING 
5233 STONEHAM ROAD 

NORTH CANTON, OHIO 44720 

PHONE (216) 499-8817 
FAX (216) 499-0149 

TOLL FREE 1-800-394·8817 

Invoice No. 

Date 

KARLJ. OPRISCH, P.E. 
JEFFREY L SPRAY, P.S. 
PAULA. TOMIC, P,S, 
WIWAM N. Cl.ARK, P.E., P.S. 
THOMAS J. KING, P .S. 
DOMINIC A. MARTUCCIO, P.E., P.S. 
PAULA. MILLER, P.S. 

95-416 

April 1. 1995 

For professional services rendered for the month of March 1995. The services include preparation of 
bidding specifications for the closure of Lagoon #1. 

-
Principal Engineer 6.0 hours @ $84.00 per hour = $504.00 
Engineer 3.0 hours @ 60.00 per hour = 180.00 

~tf Clerical 1.5 hours @ 21.00 per hour 31.50 

Total = $715.50 

*Engineer's Certification: I certify that this work was for the design and construction of the Industrial 
Pretreatment program to replace Lagoon #1 and 2 as recommended by the Phase II Audit and to treat 
processed water upon the closures of Lagoons # 1 and 2. The charges are necessary steps as prerequisites 
to the installation of a new water pretreatment system. 

0 
_ ~ 

~/1/V..,d. /J ' fj_ .61 

Summary: 1,awrencen, Phillips, P.E., P.S. 
PO# 092310 
Authorized 
Requested Revision 
Work completed-to-date 
Less previous billing 
Now due 

$15,848.00 
18,000.00 
17,466.62 
16,761.12 

715.50 
TERMS: Net 30 days. 1 % service charge (APR of 12%) will be added each month 

Pay from this invoice • statements not Issued. 

CDF001008 



R. JAMES HAMMONTREE, P.E., P.S. 
BRUCE M. BAIR, P.E .. P.S. 
lAWRENCE D, PHIU..IPS, P.E., P.S. 
CHARLES F. HAMMONTREE, P.E., P.S. 
RONALD P. OOHY, P.S, 

HAMMONTREE & Assoc1ATEs, 
~ 

LtMITE0.3 MICHAEL L DECKEFI, P,S, 
RICH.A.RO J. FAULJ-IABEFI, P.E., P.S. 

GREGORY E. MENCER, A.P.A. 
DANIELJ, GIRINSTEAD, P.E. 
MARKE. FRANZEN, P,E. 

Won.1-a&,;,.p rff'np,',u,,,-,J. • E1/Y(UM,-.J. - ,9"'a.,,,,..,p,,.,.J. 

GARY L TOUSSANT, P.S. 

JOSEE. TOLEDO, P.E., P.S. 

RICHARD R. COOK, P.E .. P.S. 
JAMES C. BOWBON, P.E., P.S. 
KEITH A. BENNETT, P.E., P,S. 
BARBARA H. BENNETT, P.E., P.S. 

Canton Drop Forge 
P.O. Box 6902 
4575 Southway Street, S.W. 
Canton, Ohio 44706 
Attn: Keith Houseknecht 

TREEMORE BUILDING 
5233 STONEHAM ROAD 

NORTH CANTON, OHIO 44720 

PHONE (216) 499-8817 
FAX (216) 499-0149 

TOLL FREE 1-800-394-8817 

Invoice No. 

Date 

KARL J. OPRISCH, P.E. 
JEFFREY L SPRAY, P.S. 
PAULA. TOMIC, P.S, 
WIWAM N. CLARK, P.E., P.S. 
THOMAS J. KING, P,S, 
DOMINIC A. MAATUCCIO, P.E., P.S. 
PAULA. Mill.ER, P.S, 

95-415 

April 1, 1995 

For professional services rendered for the month of March 1995. The services inclnde preparation of 
bidding specifications for the Industrial Pretreatment System. 

Principal Engineer 30.0 hours @ $84.00 per hour $2,520.00 

..,.,·. Engineer 8.0 hours @ 60,00 per hour 420.00 
Clerical 11.0 hours 21.00 231.00 J @ per hour 

_'?~ I 

AA Blueprinting Co. 16.04 

Total = 3,187,04 " *Engineer's Certification: I certify that this work was for the design and construction of the Industrial 
Pretreatment program to replace Lagoon #I and 2 as recommended by the Phase II Audit and lo treat 
processed waler upon the closures of Lagoons # I and 2. The charges are necessary steps as prerequisites 

to the installation of a new water pretreatment system. , '7~/J tJ 
~~.tJJ.f7~ 

Summary: Lawrence D. Phillips, P.E., P.S. 
PO# Pending 
Work completed-to-date 
Previous billings 
Total amount now due 

$5,500.04 
2,313.00 

$3,187.04 

TERMS: Net 30 days. 1 % service charge (APR of 12%) will be added each month 
Pay from this invoice - statements not issued. 

CDF001009 



R. JAMES HAMMONTREE, P.E .. P.S. 
BAUCE M. BAIR, P.E .• P.S. 

LAWRENCE D. PHIUIPS, P.E., P.S. 
CHARLES F. HAMMONTREE, P.E., P.S. 

RONALD P. DOHY, P .S. 

GARY L TOUSSANT, P,S. 
JOSEE. TOLEDO, P,E., P.S. 
RICHARD R, COOK, P.E .. P.S. 

JAMES C, BOWBON, P.E., P.S. 

KEITH A. BENNETT, P,E., P.S. 

BARBARA H. BENNETT, P.E., P.S. 

Canton Drop Forge 
P.O. Box 6902 
4575 Southway Street, S.W. 
Canton, Ohio 44706 
Attn: Keith Houseknecht 

TREEMORE BUILDING 
5233 STONEHAM ROAD 

NORTH CANTON, OHIO 44720 

PHONE (216) 499·8817 
FAX (216) 499-0149 

TOLL FREE 1-800-394-8817 

Invoice No. 

Date 

MARKE. FRANZEN, P.E. 
KARLJ. OPRISCH, P,E. 
JEFFREY L SPRAY, P.S. 
PAULA. TOMIC, P.S. 

WIWAM N. Cl.AAK, P.E., P,S, 

THOMAS J. KING, P .S. 
DOMINIC A. MARTUCCIO, P.E., P .S. 
PAUL~ MILJ.ER, P,S. 

95-417 

April 1, 1995 

For professional services rendered for the month of March 1995. The services include final report 
preparation of the sampling and testing results for Lagoon #2. The services also include preparation of 
bidding specifications for closure. 

~-
Principal Engineer 2.0 hours @ $84.00 per hour $168.00 
Engineer 6.0 hours @ 60,00 per hour 360.00 

~'/. 
Technician 7.0 hours @ 45.00 per hour 315.00 
Clerical 5,5 hours @ 21.00 per hour 115.50 

Total = $958.50 

*Engineer's Certification: I certify that this work was for the design and construction of the Industrial 
Pretreatment program to replace Lagoon #1 and 2 as recommended by the Phase II Audit and to treat 
processed water upon the closures of Lagoons #1 and 2. The charges arc necessary steps as prerequisites 
to the installation of a new water pretreatment system. 

Summarv: . . x:1ur21crve~ ,,(). ,,C~ 
PO# 0923089 Lawrence D. Phillips, P.E., P.S. 
Authorized $12,980.00 
Requested Revision 15,000.00 
Work completed-to-date 14,724.74 
Less previous billing 13,766.24 

' Now du'tERMS: Net 30 days. 1 l15§J/l.,ice charge (APR of 12%) wili be added each month 
Pay from this invoice - statements not issued. 

CDF001010 



~~UM HRMM • NTREE & ASSOC. 9.12.1995 14:14 
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3 
HAMMONTREE & ASSOCIATES, LIMITED 

SECORD OF TELEPHONE CALI. DATE#s'TIME z :oa 
PROJECT E'.io~G' [Y1£.D1A II O V\! 
TELEPHONE NO. 6J O - k'-J q ¥ '11' 0 8 
FAX NO. _______ _ 

TO_~~__,e"""--~~------lo~a--.d_S ____ OF _ _.._,C;_._r_,_rffi~-G-1.c...:.-,,Coe....:;__, __ 

FROM_-'.,_.~,.,_:!:&/____,__,__ ______ OF __ _,__/d_.._· ..... $.......:..::It _____ _ 

SUBJECT DISCUSSED ACTION TO BE TAKEN 

SIA-TUS 
z - -

1, S-r11 .... c.- T12eA-i-1 Nb 

2-- rv'IA:'/ \AlA-NT TO ~Am~Le;, I t'1 A·\Sou1 '1.. Vul.Te'"K5 

7 ~ '-' , B l O - GE:U...... 
I ( '-

TO Be'.. IURNE\)" 

O'K. SA-T 'SB~ 1, 'Z. :> , 

&. THe'( /',;Re T72.YtflJ6.. l"O "5Tt ('(\1,/L-A--"jE: 0\L e:A,11-A'=i. 

'B u l;i. S AN C) No, s, 1 rn vi- A T1;:;. TI-H:r N..O ~ - o I L 

5A-T£g'$. 
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NHNNUNIKEE & ASSOC. 

Mr. Jerry Coon 
September 29,1995 
Pa11el 

CHANGE ORDER- BIO-LAG 1-1, ITEM 2 

9,29.1995 13: 12 p. 2 

In the January 6, 199S, letter from TCC to Hammontree & Associates it is clear that TCC 
intended to be the party responsible for all earthmoving and watering during the project. In the 
report titled "Lagoon #1 Sludge Dispo&al/Treatment Options", page 4 lists tilling of the biocell as 
part of TCC responsibilities. This statement was included in the report as a result of the January 
6, 1995 teller. The Critter Company received a copy of this report and was aware of each parties 
responsibililie;:a during the project. 

An April 28, 1995 letter Critter Company also acknowledges TCC as the party responsible for 
tilling of the bio-cell. 

Items 5 and 6 in the Ap1il 28, 1995 Critter Company letter Indicated TCC's acceptance of 
performance based payments and the need for a mutually agreeable payment schedule. As 
requested by TCC and agreed to by Canton Drop Forge, payments based on performance were 
used In lieu of a standard performance bond which you could or would provide. 

Direct payment to an "aeration contractor" is not acceptable. The tilling is included in your bid 
price of $12/c.y. as listed on page 13 of Contract 9S-2. Changes in this cost may be adjusted as 
described in the Section title "CHANGE ORDER: BIO-LAG 1-1, ITEM l" ofthis letter. 

CHANGE ORDER: BIO-LAG 1-2, ITEM 1 

In the January 6, 1995 letter from TCC it is clear that TCC will be responsible for the treatability 
study required for the project. Nowhere in that letter does it indicate that Hammontree & 
Associates or Canton Drop Forge was responsible for determining treatability. Hammontree & 
Associates is responsible for beginning, Intermediate, and confirmation samples only. 
Hanlltlontre;:e did retrle;:ve and test materials lining Lagoon #1 as part of the "Lagoon #I Sludge 
Disposal Treatment Options". As indicated on page 1 of that report the intent of that 
investigation was to detenuine whether the material was hazardous and/or biodegradable. This 
goal was met. Nowhere in tbis report does it indicate that the samples tested were representative 
of the average material. During our sample retrieval, atlempts were made to pass through the 
bulk of the obviously contaminated material and into a "clean" layer. This would help define the 
llmils of contl!lllination and aid in the treatment quantity estimation. 

TCC was given samples of both the lining material and the material from the center of the sludge 
layer. TCC did not test these samples for TPH. 

We feel it was TCC's r1;:sponsibility to verify contamination levels during the bidding phase. Page 
4 of "Lagoon #1 Sludge Disposal/Treatment Options" does indicate that Hammontree & 
Associates is to sample as 

w:\rene\letter\coon 

CDF001012 



FROM HAMMONTREE & ASSOC, 

Mr. Jerry Coon 
September 29, t 995 
Page3 

9,29.1995 13,13 P, 3 

required by TCC during remediation, however, Page 1 of Contract 95-2A further 1.larlfies that 
initial contamination concentrations shall be established by five (S) random samples from the bio
cell material. 

CHANGE ORDER: BIO-LAG 1-2, ITEM 2 

The time frame of two years for the completion of the project is not critical as far as Hammontree 
& Associates is concerned. However, Canton Drop Forge may have concerns that we are 
unaware of. I will have to consult with Canton Drop Forge representatives prior to commenting 
further on this issue. 

CHANGE ORDER: BIO-LAG 1·2, ITEM 3 

No comment required. 

CHANGE ORDER: BIO-LAG 1·2, ITEM 4 

No comment required. 

PAYMENT SCHEDULE 

There is no justification for altering the payment schedule. The payment schedule in Contract 95-
2A is very clear and was mutually agreed upon. This type of payment schedule was requested by 
TCC in lieu of a perfonnwice bond. The only payments that fall outside of this schedule will be 
for work that is not covered in the contn1ct documents. 

Sincerely, 

HAM!d.ON'l'REE & ASSOCIATES, LIMITED 

Gene G. Hill, E.J.T., M.S. 

cc: Canton Drop Forge 

w:\rene\letter\coon 
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·' '-' FROM HAMMONTREE & ASSOC. 

The Critter Company 
6890 East Sunrise Olive #120.10 
Tucson, Arizona 85715 

Attention: Ieny Coon 

September 29, 1995 

Subject: Change Order requests 
dated September 20, 1995 
Change Order Number: BIO-LAG l•l 
Ch11nge Order Number: BIO-LAG 1-2 
P11yme11t Schedule 

The following sections will address each item in your September 20, 1995 letter in order. 

CHANGE ORDER· BIO-LAG 1-1, ITEM 1 

p. 1 . 

The source of the debris currently in the bio-cell has not been demonstrated. The site of the bio
cell may be a possible source of foreign objects. Regardless of the origin of the deblis, it may 
represent a sub~urface condition which is "of an unusual, and differs materially from conditions 
ordinarily encountered and generally recogniz:ed as inherent in the work of the character provided 
In the Contract Documents" (4.2.3.4). 

I will need Lo discuss this matter with CDF personnel prior to reaching a flnal position on this 
subject However, thiH item does appear to have some potential merit. 

w: \rene\letter\coon 
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uOO@ ~oo•uu[§OO ~@~~l 
Biological Remediation of Hydrq~; 

6890 E. Sunrise Drive, #120-10, Tucson, Arizona 85715 (520) 299-9808 

STATEMENT 

Date of Invoice: July 26, 1995 
Reference: Contract Agreement 95-2A, Paragraphs 4 and 5. 

Terms: Net 

1) "seeding" of Lagoon #1 with microorganisms and nutrients. 

TOTAL DUE: $ 3 , 0 0 0 • 0 0 ( Total due deducted frcm contract cost of $117,000.00) 

Thank you. 

Please remit check payable to: THE CRITI'ER CD,1PANY, INC. 6890 E. SUNRISE DRIVE, 
#120-10, TUCSON, ARIZONA 85715 

Sincerely, 

Jeremy w. Coon, President 

CDF001015 



Biological Remediation of I--IJfcJr1i 
6890 E. Sunrise Drive, #120-10, Tucson, Arizona 85715 (520) 299-9808 

STATEMENT 

Date of Invoice: July 26, 1995 
Order: verbal addition to Contract Agreement 95-2A 

Terms: Net 

1) Inoculated approximately 200-300 cubic yards of soil around the 
.east and south rim of Lagoon #1 to eliminate further excavation 
and trucking of material to the "Bio-Cell". Further periodical 
inoculations to be performed at no charge for duration of 
project. 

TOTAL DUE: $1 1 800.00 ($9.00 per cubic yard of soil) 

Thank you. 

Please remit check payable to: THE CRITrER cx:MPANY, INC. 6890 E. SUNRISE DRIVE, 
#120-10, TUCSON, ARIZONA 85715 

Sincerely, 

Jeremy W. Coon, President 

CDF001016 



6890 E. Sunrise Drive, #120-10, Tucson, Arizona 85715 (520) 299-9808 

STATEMENT 

Date of Invoice: July 26, 1995 
Reference: Contract Agreement 95-2A, Paragraphs 4 and 5. 

Terms: Net 

1) "Seeding" of Lagoon #1 with microorganisms and nutrients. 

TOTAL DUE: $ 3,000.00 (Total due deducted frcm contract cost of $117,000.00) 

Thank you. 

Please remit check payable to: THE CRITI'ER O'.JMPANY, INC. 6890 E. SUNRISE DRIVE, 
#120-10, TUCSON, ARIZONA 85715 

Sincerely, 

Jeremy W. Coon, President 

CDF001017 



Biological Remediation of Hyctrcj~I 
,.,,,., 

6890 E. Sunrise Drive, #120-10, Tucson, Arizona 85715 (520) 299-9808 

STATEMENT 

Date of Invoice: July 26, 1995 
Order: verbal addition to Contract Agreement 95-2A 

Terms: Net 

1) Inoculated approximately 200-300 cubic yards of soil around the 
east and south rim of r.agoon #1 to eliminate further excavation 
and trucking of material to the ''Bio-Cell''. Further periodical 
inoculations to be performed at no charge for duration of 
project. 

TOTAL DUE:$ 1,800.00 ($9.00 per cubic yard of soil) 

'l'hank you. 

Please remit check payable to: THE CRITI'ER ru!PANY, INC. 6890 E. SUNRISE DRIVE, 
#120-10, TUCSON, ARIZONA 85715 

Sincerely, 

Jeremy W. Coon, President 

CDF001018 



TI' D=O rn: ~ 00 D TI'TI' rn; 00 ~@ IM1:J~j 
Biological Remediation of Hydrocarp/f~t.j 

' . . . .... , .. , '.'"'•"'/t 

6890 E. Sunrise Drive, #120-10, Tucson, Arizona 85715 (520) 299-9808 

STATEMENT 

Date of Invoice: July 26, 1995 
Order: verbal addition to Contract Agreement 95-2A 

Terms: Net 

1) Inoculated approximately 200-300 cubic yards of soil around the 
east and south rim of Lagoon #1 to eliminate further excavation 
and trucking of material to the "Bio-Cell". Further periodical 
inoculations to be performed at no charge for duration of 
project. 

TOTAL DUE: $ 1,800.00 ( $9. 00 per cubic yard of soil) 

'l'hank you. 

Please remit check payable to: THE CRITl'ER a:MPANY, INC. 6890 E. SUNRISE DRIVE, 
#120-10, TUCSON, ARIZONA 85715 

Sincerely, 

Jeremy W. Coon, President 

CDF001019 
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Biological Remediation of Hydrocargc:>'f 

6890 E. Sunrise Drive, #120-10, Tucson, Arizona 85715 (520) 299-9808 

STATEMENT 

Date of Invoice: July 26, 1995 
Reference: Contract Agreement 95-2A, Paragraphs 4 and 5. 

Terms: Net 

1) "Seeding" of Lagoon #1 with microorganisms and nutrients. 

TOTAL DUE: $ 3,000.00 (Total due deducted from contract =st of $117,000.00) 

Thank you. 

Please remit check payable to: THE CRITI'ER OJMPANY, INC. 6890 E. SUNRISE DRIVE, 
#120-1 0, TUCSON, ARIZONA 85715 

Sincerely, 

Jeremy w. Coon, President 

CDF001020 



L[f}[]@ ~ 00 ow~~ 
Biological Rem~~H. a ... ti.QIJI,~1 t(c) 

. . .,.,· . ... ,,· .. ·.:,.,",._,,,:-:•:.,-::c,.,X 

6890 E. Sunrise Drive, #120-10 Tucson, Arizona 85715 (520) 299-9808 

April 28, 1995 

Mr. Keith Houseknect 
Canton Drop Forge 
4575 Southway Street, S.W. 
P.O. Box 6902 
Canton, Ohio 44706 

RE: Revised proposal for treating 9,000 cubic yards of sludge. 

Dear Mr. Houseknect, 

Pursuant to our conversation on Wednesday, April 26, 1995 and my conversation with Mr. Gene 
.Hill of Hammontree & Associates on that same day, The Critter Company is proposing to 
biologically remediate sludge material found in lagoons I and 2. The Critter Company proposes 
to split excavating and bioremediation activities into two separate payment schedules for Canton 
Drop Forge. The Critter Company proposes the following: 

PHASE I. (Excavating of material and building biocell) 

I) The Critter Company will recommend an excavator to remove sludge from lagoons 1 
and 2. 

2) If necessary, the excavator will provide bonding to Canton Drop Forge. 

3) The excavator will be paid directly by Canton Drop Forge for work completed. 

PHASE II. (Bioremediation and maintenance of biocell) 

I) The Critter Company will oversee construction of the biocell. 

2) The Critter Company Will inoculate the biocell and lagoon linings with microorganisms 
specifically grown and cultivated for this site. 

3 
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Page 2 

3) The Critter Company will be responsible for all treatments and tilling of soil on a 
weekly or by-weekly schedule in the months of April-October. 

4) The Critter Company will continue to treat until a composite sample reaches 380 ppm 
or less of total petroleum hydrocarbons. 

5) The Critter Company will be paid by Canton Drop Forge based on performance of 
reducing contamination levels. 

6) The Critter Company and Canton Drop Forge will mutually agree on a payment 
schedule based on reduction of contamination levels. 

Environmental Resources, Inc. and our parent company, The Critter Company, Inc. appreciate 
this opportunity to bid. Environmental Resources is currently licensed to do business in the State 
of Ohio. If chosen as the bioremediation contractor on this project, The Critter Company will 
register with the State of Ohio. The Critter Company carries 2 million dollars of liability 
insurance. All of our treatment specialists are OSHA 40-Hour Health and Safety trained. If you 
have any questions or need additional information, please feel free to contact me at (614) 431-
8190, or Mr. Jerry Coon in our corporate headquarters at (800) 483-4284. 

Sincerely, 
THE CRITTER COMPANY, INC. 

Scott Klingensmith 
Project Coordinator 

CDF001022 
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CANTON DROP FORGE :!; 

Mr. Jerry Coon 
6890 E. Sunrtse Drive, 1120-10 
Tucson, Arizona 85715 

Dear Mr. Coon: 

February 22, 1996 

With the spring season approaching, I would appreciate you 
advising me of your anticipated schedule for bioremediation 
treatments and tilling. Based on Scott Klingensmith's prior 
communication I have been planning on an April start date 
with treatments and tilling weekly or bi-weekly thereafter. 

I am also interested in your plan for inoculations of the 
200-300 cubic yards of material close to lagoon 11, your plan 
for bulking or draining the low areas of the bio-cell, and 
your plan for the hydrogen peroxide. If you do not 
anticipate using the hydrogen peroxide I would like to have 
the tanks and liquid removed because of the safety issues 
related to concentrated hydrogen peroxide. 

Through the year, please let me know when you or your 
employees arrive on site and what is being accomplished. 
Call me if I can assist you in arranging for the spring 
startup. 

Sincerely, 

~/~~ 
Keith J. Houseknecht 

CDF001023 
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Entoi 
CANTON DROP FORGE 

Mr. Jerry Coon 
6890 E. Sunrise 
Tucson, Arizona 

Dear Mr. Coon: 

Drive. 
85715 

#120-10 

February 22. 1996 

With the spring season approaching, I would appreciate you 
advising me of your anticipated schedule for bioremediation 
treatments and tilling. Based on Scott Klingensmith's prior 
communication I have been planning on an April start date 
with treatments and tilling weekly or bi-weekly thereafter. 

I am also interested in your plan for inoculations of the 
200-300 cubic yards of material close to lagoon #1, your plan 
for bulking or draining the low areas of the bio-cell, and 
your plan for the hydrogen peroxide. If you do not 
anticipate using the hydrogen peroxide I would like to have 
the tanks and liquid removed because of the safety issues 
related to concentrated hydrogen peroxide. 

Through the year, please let me know when you or your 
employees ar~ive on site and what is being accomplished. 
Call me if I can assist you in arranging for the spring 
startup. 

Sincerely, 

µ/~~ 
Keith J. Houseknecht 

4575 Southway Street S.W. • RO. Box 6902 • Canton, Ohio 44706-0902 • (216) 477-4511 • FAX (216) 477-2046 

'
' .. ::, j 
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Ernot 2(b) 
CANTON DROP FORGE 5 

March 14, 1996 

Mr. Jerry Coon 
6890 E. Sunrise 
Tucson, Arizona 

Drive, 
85715 

#120-10 

Dear Mr. Coon: 

Vulcan Peroxidation Systems, Inc. has been in contact with me 
in regard to removal of the hydrogen peroxide and associated 
tanks. They expressed some concern about getting rid of the 
unused material. I told them that the details of the 
procedure and timing must be directed by you. 

I was out to the cell on March 13 and was able to walk around 
on the material without sinking in. The areas that were wet 
last year are still wet. I am anxious to hear back from you 
as to the schedule for the year. 

~:d,~rtr 
Keith J. Houseknecht 

CDF001025 
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ZURN I Hydromechanics Div. 
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J. CURTISS & ASSOC/A TES 
524 Parkway View Drive 
Pittsburgh, PA 15205 
Phone: 412/788-1550 
Fax: 412/788-1 555 
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ESCROW AND INDEMNIFICATION AGREEMENT ACTIVITY 

~ 2-(v? OATE -----------DATE------------ :!,) ---TNVOICE------ PA ID BY TO CDF TO H'TREE !RS'! DATE AMOUNT TRUST COMPANY CDF H'TREE TO TRST TO CDF DESCRIPTION OF SERVICES -- ----- ------- ------- ------------------- ------- ------- ------- ------- --------------------------------------------4--
95 1-28 

l,151.50Jl,71/1l Research Oil 8-4 8-11 8-16 8-18 Remove liquid waste from lagoon & transport 16 7-11 1,039.92 Research Oil 7-28 8-10 8-11 8-15 Remove liquid waste from lagoon; transport 35 8-[ 328.00 Hammontree I Assoc. B-2 8-2 8-8 8-9 August Services 
14 1-18 1,280.00] Research Oil 7-27 8-8 8-9 8-12 Remove liquid waste from lagoon & transport 15 7-18 1,100.00 v./'·1 Research Oil 1-27 8-8 8-9 8-12 Remove liquid waste from lagoon & transport 16 1-18 860.00 Research Oil 7-27 8-8 8-9 8-12 Remove liquid waste from lagoon & transport 12 7-10 873.48 Research Oil 7-27 8-8 8-9 8-12 Remove liquid waste from lagoon & transport i 6-13 

"'·°'] Hudson Industries 6-16 7-6 7-l3 8-10 Lease payment of pump - Wkly -[ 6-20 241.00 Hudson Industries 6-22 7-12 1-13 8-10 Lease payment of pump - Wkly -2 6-28 247. 00 
00

ij Hudson Industries 6-29 1-12 7-15 8-10 Lease payment of pump - Wkly -3 7-6 247.00 i,. Hudson Industries 1-1 1-21 1-21 8-10 Lease payment of pump - Wkly -4 1-11 241.00 Hudson Industries 7-12 1-21 7-27 8-10 Lease payment of pump -.Wkly, . 5 7-12 165.00 Hudson Industries 7-13 1-21 1-21 8-10 Purchase puma for Sk1mm1n1 011 '5 6-28 I, 06 0. 0 Research Oil 7-15 1-21 7-27 8-10 Remove liqui waste from agoon I transport 6 6-28 105.00 Research Oil 7-15 1-21 1-21 8-10 Remove liquid waste from lagoon & transport 16 1-[J 1,300.00 
ii~ Research Oi I 7-15 1-21 7-27 8-10 Remove liquid waste from lagoon & transport 

,, 
7-13 1,125.00 Research Oil 7-l5 1-21 1-21 8-10 Remove liquid waste from lagoon l transport 

,, 
i 8 7-13 1,175.00 Research Oil 7-15 1-21 1-27 8-10 Remove liquid waste from lagoon & transport 4 7-21 J00.00 Research Oil 1-25 8-5 8-8 8-10 Remove liquid waste from lagoon & transport il 6-JO 801.26 Research Oil 1-21 8-5 8-8 8-10 Remove liquid waste from lagoon I transport 8 6-30 m.oo Research Oil 1-21 8-5 8-8 8-10 Remove liquid waste from lagoon & transport 9 6-30 755.00 Research Oi I 7-21 8-5 8-8 8-10 Remove 1 iquid waste from lagoon & transport 00 6-24 95.12 ✓ Trumbull Industries 1-5 1-12 7-15 8-10 Purchase gate valve 89 6-27 5,402.50 Brand Precision 7-8 7-21 1-21 8-10 Pump & Transport Oil from lagoon I 7-21 4,000.00 FBA Enviornmental 7-15 8-5 8-8 8-10 Design Oil & Water Seperation System 
I 5-Jl 571.92 Research Oil 6-13 6-17 7-7 1-12 Remove liquid waste from lagoon & transport I 6-16 525.00 

1,)(\0 
Research Oil 6-22 6-29 7-7 7-12 ,emove liquid waste from lagoon, transport 2 6- l 6 160.00 - Research Oil 6-22 6-29 1-7 1-12 Remove liquid waste from lagoon • transport ] 6- 16 640.00 Research Oil 6-2 2 6-29 7-7 7-12 Remove liquid waste from lagoon, transport 4 6-16 1,104.00 Research Oil 6-,2 6-19 1- 7 7-12 Remove liquid waste from lagoon I transport 5 6-16 800.00 Research Oil 6-22 6-29 1-7 1-12 Remove liquid waste from lagoon I transport 

5-24 745.50 Research Oil 6-1 6-27 6-JO 7-1 Remove liquid waste from lagoon , transport ---------OPEN ... 31,137.20 
---------

' 
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Poa1-I1~ brand fax transmltbl memo 7671 
To 

Co, 

Dept, 

U# 

September 29, 1995 

The Critter Company 
6890 East Sunrise Drive #120-10 
Tucson, Arizona 85715 

Attention: 

Subject: 

Jerry- Coon 

Change Order requests 
dated September 20, 1995 
Change Order Number: BIO-LAG 1-1 
Change Order Number: BIO-LAG 1-2 
Payment Schedule 

The following sections will address each item in your September 20, 1995 letter in order. 

CHANGE ORDER· BIO-LAG 1-1, ITEM 1 

p. 1 

The source of the debris currently in the bio-cell has not been demonstrated. The site of the bio
cell may be a possible source of foreign objects. Regardless of the origin of the debris, 1t Alllf 
represent a subsurf'act: condition which is "of an unusual, and differs materially from conditions 
ordinarily encountered and generally recognized as inherent in the work of the character provided 
in the Contract Documents" (4.2.3.4). 

I will need to discuss this matter with CDF personnel prior to reaching a final position on this 
subject. However, this item does appear to have some potential merit. 

w:\rene\letter\coon 
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FROM HAMMONTREE & ASSOC, 

Mr. Jerry Coon 
September 29,199~ 
Paie 2 

CHANGE ORDER- BIO-LAG l•l, ITEM 2 

9,29.1995 13• 12 p. z 

In the January 6, 1995, letter from 'tCC to Hammontree & Associates it is clear that TCC 
intended to be the party responsible for all earthmoving and watering during the project. In the 
report titled "Lagoon #1 Sludge Disposal/I'reatment Options", page 4 lists tilling of the biocell as 
part of TCC responsibilities. This statement was included in the report as a result of the January 
6, 1995 leLLer. The Critter Company received a copy of this report and was aware of each parties 
respo11sibiliti0;:s during the project. 

An April 28, 1995 letter Critter Company also acknowledges TCC as the party responsible for 
tilling of the bio-cell. 

Items 5 and 6 in the April 28, 1995 Critter Company letter Indicated TCC's acceptance of 
performance based payments and the need for a mutually agreeable payment schedule. As 
requested by TCC and agreed to by Canton Drop Forge, payments based on performance were 
used in lieu of a standard performance bond which you could or would provide. 

Direct payment to an "aeration contractor" is not acceptable. The tilling is included in your bid 
price of $12/c.y. 11s listed on page 13 of Contract 95-2. Changes in this cost may be adjusted as 
described in the Section title "CHANGE ORDER: BIO-LAG 1-1, ITEM I" of this letter. 

CHANGE ORDER: BIO-LAG 1-2, ITEM 1 

In the January 6, 1995 h,Lter frum TCC it is clear that TCC will be responsible for the treatability 
study required for the project. Nowhere 111 that leLter does it indicate that Hammontree & 
Associates or Canton Drop Forge was responsible for determining treatability. Hammontree & 
Associates is responsible for beginning, intermediate, and confirmation samples only. 
Hammontree did retrieve and test materials lining Lagoon # I as part of the "Lagoon # I Sludge 
Disposal Treatment Options". As indicated on page l of that report the intent of that 
investigation was to determine whether the material was hazardous and/or biodegradable. This 
goal was met. Nowhere in this report does it indic11te that the samples tested were representative 
of the average material. During our san1ple retrieval, allempts were made to pass through the 
bulk of the obviously contaminated material and into a "clean" layer. This would help define the 
lilllits of contamin11tion and aid in the treatment quantity estimation. 

TCC was given samples of both the lining material and the material from the center of the sludge 
layer. TCC did not test these samples for TPH. 

We feel it was TCC's responsibility to verify contamination levels during the bidding phase. Page 
4 of "L11goon #I Sludge Disposal/Treatment Options" does indicate that Hammontree & 
Associates is to san1ple as 

w: \rene\letter\coon 
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F'~OM HAMMOHTREE & ASSOC. 

Mr, Jerry Coon 
September 29,1995 
Page3 

P. 3 

required by TCC during remediation, however, Page 1 of Contract 95-2A further clarifies that 
initial contamiillltion concentrations shall be established by five (S) random samples from the bio• 
cell material. 

CHANGE ORDER: BIO-LAG 1-2, ITEM 2 

The time frame of two years fur the completion of the project is not critical as far as Hammontree 
& Associates is concerned. However, Canton Drop Forge may have concerns that we are 
unaware of. I will have to consult with Canton Drop Forge representatives prior to commenting 
further on this issue. 

CHANGE ORDER; BIO-LAG 1·2, ITEM 3 

No comment required. 

CHANGE ORDER: BIO-LAG t-:2, ITEM 4 

No comment required. 

PAYMENT SCHEDULE 

There is no justificution for altering the payment schedule. The payment schedule in Contract 95-
2A is very clear and was mutually agreed upon. This type of payment schedule was requested by 
TCC in lieu of a performance bond. The only payments that fall outside of this schedule will be 
for work that is not covered in the contract docu111enls. 

Sim:erely, 

HAMMONTREE & ASSOCIATES, LIMITED 

Gene G. Hill, E.T.T., M,S. 

cc: Canton Drop Forge 

w:\rene\letter\coon 
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